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Accomplishments & Ongoing Activities (Dec. – Feb.) 

Goal One: Shared Services 
• GeoPlatform Service Desk Support 
• Theme Lead Collaboration Community Sustainment  - Ongoing 
• 16 Theme Communities Sustainment  - Ongoing 
• Community Membership Administration - Ongoing 
• NGDA Maturity Assessment Tool - Finalizing 

• EcoINFORMA Data Viewer (completed) 

• WMV 2.0 prototype (completed) 

• AGOL Integration prototype (completed)  
• IDM/IDP Transition – In Progress 
• O&M Development Operations – Ongoing 
• Draft Concept GeoPlatform Architecture (completed) 
 
Goal Two: Manage Assets 
• NGDA Metadata Registration -  In Progress 
• Geospatial Investment and Coding- In Progress 
• NGDA Nomination and Removal Process  (complete) 
• NGDA Maturity Assessment Business Case (completed) 
 
Goal Three: Leadership 
• NSDI Strategic Plan Updating and Action Plan Initiation-In Progress 
• Conceptual Branding - In Progress 
• NSDI Communication/Implementation Plan - In Progress 
• Events (Esri Fed UC, Fed UC Developers Conference, NSGIC) 
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Snapshot of What’s On Deck for the GeoPlatform   

Strategic 
• Quantitative Performance Metrics & Reporting 

• Platform services (APIs) for Developer Community (Map Registry) 

• Applications and tools for Community Engagement 

 

Themes 
• Go-live with Initial Operating Capabilities (IOC) 

• Respond to Strategic Opportunities 

• Sustain On-premise Operations, Prepare for Cloud Transition 

• Socialize Concept Architecture and Capability Roadmap 

 

Tools & Capabilities 
• IOC 

• IDM/IDP Transition 

• WMV 2.0 

• AGOL Integration 

• NGDA Maturity Assessment Survey  

• Performance Dashboard (for NGDA Assessment Survey) 

• Marketplace Tools for Elevation Community 

 

(Mar. – May.) 



• GeoPlatform  (TT/PMO) 

• Map Viewer (TT) 

• AGOL Integration (TT) 

• Governance & Oversight (PMO) 

• Content (PMO/C&O) 

• Documentation Library (PMO/C&O) 

• Cloud/Infrastructure 
• IDP/IDM (TT) 

• Cloud Migration (TT) 

• Service Level Agreements (PMO/TT) 

• Cloud Services  
• GeoPlatform Communities 

• Shared Acquisition 
• Geospatial Investment Coding 
• Marketplace  

• Define (PMO) 

• 3DEP Tools (TT) 

• Shared Services Menu (PMO/TT) 

Mar 15 Mar 31 Apr 15 Apr 30 May 15  May 31 
Goal One: Shared Services 

Draft Draft Review and Comment Final SLA 

Build Draft Draft Review and Comment 

Draft Transition Plan 

Draft Business Case 

Beta Review 

Define Marketplace 

IOC 

Beta Tool IOC Tracking Tool Review & Catalog 

Investment Coding Due Federal Requested Due Date 

CG Meeting 

Meetings 

Draft Services Menu 

Contract Award 

FOC Tracking Tool 

IOC 

Business Case to TT for Implementation 

DOI Cloud Contract Award 

Beta Testing UAT IOC 

Beta Testing UAT IOC 

Interim Deliverables Deliverable and/or IOC Capability Original Due Date Less Known Timeline 

Anticipated Timeline 

Dependencies  



Portfolio Management 
• NGDA Management Plan  (PMO) 

• NGDA Metadata Registration(PMO) 
 

• Theme Strategic Plan (PMO) 
 

• NGDA Management Tools (TT/PMO) 
• Maturity Assessment (TT) 
• Theme Assessment (TT) 
• NGDA Nomination /Removal (TT) 
• Integrated PM Tool Suite (TT/PMO) 

 
• NGDA Maturity Assessment (PMO) 

 
• NGDA Theme Assessment (PMO) 

 
• Performance Indicators (PMO/C&O) 

 
• Performance Dashboard (TT) 

 
• Theme Lead Community (PMO) 

 
• Theme Communities (PMO) 

 
Collaborative Investment (PMO) 
• Capital Planning Investment Control (CPIC) 

Mar 15 Mar 31 Apr 15 Apr 30 May 15  May 31 

Draft Business  Case Draft Review and Comment Business Case  to Developers 

Sustainment & Additional Requirements  

Tool IOC Tool Refinement Based on User Experience 

Goal Two: Manage Geospatial Assets 

Theme/DSM Registration Meetings Continuing Registration and updating … 

Finalize Theme Strat Plan 
Strategic Plan Tool/Report… 

DSM and Theme Lead Support Meetings 06/30/2015 

Theme Lead Support Meetings 06/30/2015 

Beta Dashboard UAT 

Finalize  Business Requirements 

Build Theme Assessment Tool 

Finalize  Business Requirements Build Nomination/Removal Tool 

Business Cases for approximately 9 integrated tools from NGDA MP Draft Review and Comment Schedule Tool Builds 

Sustainment & Additional Requirements  

Form BFF  Sustainment… 

Meetings Interim Deliverables Deliverable and/or IOC Capability Original Due Date Less Known Timeline 

Anticipated Timeline 

Dependencies  
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• Standards (PMO) 
• Standards Coordination (FGDC Staff) 
 

• Public & Private Partnership (C&O) 
• Private Sector Input Meetings (C&O) 
• Marketplace (See Goal One) 

• Raise NSDI Awareness (C&O) 
• Develop NSDI Communication/ 

Implementation Plan  
• Federal/ Public Meetings 
• Branding and Messaging 

• Events 
 

• Meetings 

Mar 15 Mar 31 Apr 15 Apr 30 May 15  May 31 
Goal Three: Convene Leadership 

No Activity or Current Requirements 

AAG  
Meeting 

NASCIO  
Meeting 

Event Planning & Coordination 

Draft Communication Plan Communication Plan Draft Implementation Plan Final Plan 

Meetings Interim Deliverables Deliverable and/or IOC Capability Original Due Date Less Known Timeline 

Anticipated Timeline 

Dependencies  

CG  
Meeting  

NGAC 
Theme Lead 

Meeting 

CG  
Meeting  

CG  
Meeting  

Theme Lead 
Meeting 

Theme Lead 
Meeting 

Event Planning & Coordination 

Communications & Outreach (NSDI & GeoPlatform) 

• Branding 
• Evaluation of Identity 
• Style Guides 

• Communications 
• Research/Discovery 
• Comparative Analysis 
• Develop GeoPlatform Communication/ 

Implementation Plan 
• Outreach/Training 

• Events 
 

Draft Communication Plan Draft Implementation Plan Final Plan 

AAG  
Meeting 

NASCIO  
Meeting 

Event Planning & Coordination 

Branding  
Artifacts 

Stakeholder Engagement & Review 

Branding Artifacts Discussion & Approval  

Identify Differentiators  

Finalize  
Communication Plan 
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